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Contract No. Station Mile/Line: C/S

008127 8338 - 8346 LW Stationing

Staked by                             Date Work Started Date Work Completed  Date

O' Bunco Engineering 6/30/2017

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

8/21/2019

E. Knudson

9/13/2019

Colton Peyser 8/21/19

Testing Storm Sewer Pipe
Bid Item # 75

In 2017, there were 4 pipe runs that were paid for twice. This was on Estimate 70 and 74.  The Pipe runs are as follows: 

DR01-1: Trunk 1 = 128 LF
DR01-2: Trunk 1 = 203 LF
DR01-3: Trunk 1 = 55 LF
DR01-7: Trunk 4 = 18 LF

Total length of pipe paid for twice: 128+203+55+18 = 404 LF

OK TO SUBTRACT 404 LF 

See Attached Previous FNR for back up. 
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